Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010029-5

25X1

NRO REVIEW COMPLETED

NR **25**X1

25X1

25X1

21 May 1962

IDEALIST

| ACTIVITY PROGRAM 62-5 | |
|---|------|
| 1. DIEDOSE: To provide additional funds under Contract with Eastman-Kodak Corporation, for the purchase of additional film and chemicals for in-plant processing and for field requirements for the balance of Fiscal Year 1962. | |
| 2. Description of Work or Services Required: | |
| Purchase of additional film and related processing materials to provide for the increase in planned operational missions for the IDEALIST Project. The Budget Estimate for Fiscal Year 1962 reflected a requirement for for thirty operational missions. A review of the Budget Estimate resulted in a reduced fund allocation to to support twenty operational missions. This allocation was further reduced by when the IDEALIST Project was de-emphasized during the first and second quarters of FY 1962 with these funds transferred to other urgent programmed requirements. Subsequent to this reduction, increased emphasis was placed on the IDEALIST Project during the third and fourth quarters of FY 1962 resulting in twenty-three operational missions being flown to 6 May 1962 with ten additional operational missions programmed through 30 June 1962. This increase from the twenty operational missions programmed to the projected thirty-three operational missions through the balance of FY 62 necessitates the requirement for the additional funds indidated in paragraph 4 below. | 25X1 |
| 3. Expected Additional or Related Work or Services: | |
| None | |
| 4. Total Estimated Cost: | |
| Edla and molecular managering | 25X1 |

materials

Funds obligated through 17 May 1962

Additional funds required

Approved For Release 2002/09/03 DC

Approved For Release 200**2 Cent** CIA-RDP63-00313A000500010029-5

| | 25X1 |
|---|---|
| 5. Source of Funds: The requirement ional funds was unforeseeable at the time udget was computed, therefore, no provision of fund for the increase in missions. Fundade available for this item from present equest that funds be sought from Agency Recontingencies: | ons were made is cannot be DPD allocations. |
| DPD COMP | TROLLER 25X1 |
| 6. Delivery Schedule or Period of Pe | rformance: |
| Through 30 June 1962 | |
| 7. Remarks: The addition required represents the Project share of a nent of to support Project and requirements. The ratio of funding between the force is 60 per cent and 40 per cent. | n the Project nt respectively. |
| The Air Force will fund their share of the requirement in the amount of | 25X1 |
| Chief, Materie Authorized Di | 25X1 21 Staff, DPD 2D Requester |
| CONCURRENCE: | |
| (Signed) Charley W. Beerli | |
| STANLEY W. BEERLI Acting Chief, DPD | ILLEGIB |
| APPROVED: or RECOMMENDED FOR APPROVAL: | |
| Signed Herbert Scoville, Jr. | |
| HERBERT SCOVILLE, JR. Deputy Director (Research) | |
| APPROVED: | 3 |
| (Signed) Marshall S. Carter | |
| MARSHALL S. CARTER Deputy Director Poting | |
| Approved For Release 2002/09/03 6 17 PP P63-00313A0 | 00500010029-5 |

25X1